
Fiscal Year: 2003  Period: April

 Milestone Status Summary Report 

2003 October through 2030 September
WBS 04.01.01.21 - PAD Surface Water Sediment Controls

 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2B 11/12/2012ISSUE D2 ACTION MEMO
SUBMIT FINAL ACTION MEMORANDUM TO THE REGULATORSN53D - 

04.01.01.21.03 - SW Sed Cntls Decision Documents

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
11/12/2012

Comment:

2B 12/19/2012ISSUE RFP TO BIDDERS
CONSTRUCTION BID & AWARDV010 - 

04.01.01.21.04 - SW Sed Cntls Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
12/19/2012

Comment:

2B 05/29/2013ISSUE DRAFT REMOVAL DESIGN TO DOE 30%
SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REVIEWT110 - 

04.01.01.21.04 - SW Sed Cntls Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
05/29/2013

Comment:

2B 06/04/2013ISSUE 60% REMOVAL DESIGN TO DOE
SUBMIT DRAFT REMEDIAL ACTION WP TO DOE FOR REG REVIEWT210 - 

04.01.01.21.04 - SW Sed Cntls Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
06/04/2013

Comment:

2A 06/11/2013ISSUE 60% REMOVAL DESIGN TO EPA/KDEP
SUBMIT DRAFT REMEDIAL ACTION WP TO REGS FOR REVIEWT310 - 

04.01.01.21.04 - SW Sed Cntls Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
06/11/2013

Comment:

2B 08/27/2013ISSUE 90% REMOVAL DESIGN TO DOE
SUBMIT FINAL REMEDIAL ACTION WP TO DOE FOR REG APPROVALT410 - 

04.01.01.21.04 - SW Sed Cntls Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
08/27/2013
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 WBS No - Title 
 Project Title

Milestone
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Regulatory
Date
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Date

Act / Fcst
Date

Comment:

2A 09/04/2013ISSUE 90% REMOVAL DESIGN TO EPA/KDEP
SUBMIT FINAL REMEDIAL ACTION WP TO REGS FOR APPROVALT510 - 

04.01.01.21.04 - SW Sed Cntls Design

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
09/04/2013

Comment:

2B 10/08/2012ISSUE RAWP (D1) TO DOE
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REG REVIEWT230 - 

04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
10/08/2012

Comment:

2A 10/15/2012ISSUE RA WORK PLAN/SCHEDULE TO EPS/KY (D1)
SUBMIT DRAFT REMOVAL ACTION WP TO REGS FOR REVIEWT330 - 

04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
10/15/2012

Comment:

2B 11/13/2012ISSUE RA WORK PLAN/SCHEDULE TO DOE (D0)
SUBMIT DRAFT REMOVAL ACTION WP TO DOE FOR REVIEWT130 - 

04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
11/13/2012

Comment:

2B 10/04/2013ISSUE RAWP TO DOE (D2)
SUBMIT FINAL REMOVAL ACTION WP TO DOE FOR APPROVALT530 - 

04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
10/04/2013

Comment:

2A 10/08/2013ISSUE RA WORK PLAN/SCHEDULE TO EPA/KY (D2)
SUBMIT FINAL REMOVAL ACTION WP TO THE REGULATORST53D - 

04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
10/08/2013
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 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 10/22/2013REMOVAL ACTION-START
CONSTRUCTION STARTV750 - 

04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
10/22/2013

Comment:

2A 10/02/2014REMOVAL ACTION-FINISH
REMOVAL ACTION CONSTRUCTION COMPLETEV930 - 

04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
10/02/2014

Comment:

2B 12/16/2014ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0)
SUBMIT DRAFT REMEDIAL ACTION  REPORT TO DOE FOR REVIEWX110 - 

04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
12/16/2014

Comment:

2B 03/04/2015ISSUE POST CONSTRUCTION REPORT (D1) TO DOE
SUBMIT DRAFT REMEDIAL ACTION REPORT TO DOE FOR REG 
REVIEW

X210 - 
04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
03/04/2015

Comment:

2A 03/11/2015ISS DRAFT POST CONSTRUCTION RPT TO EPS/KDEP (D1)
SUBMIT DRAFT REMEDIAL ACTION REPORT TO REGS FOR REVIEWX310 - 

04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
03/11/2015

Comment:

2B 08/05/2015ISSUE POST CONSTRUCTION REPORT (D2) TO DOE
SUBMIT FINAL REMEDIAL ACTION REPORT TO DOE FOR REG 
APPROVAL

X410 - 
04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
08/05/2015
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 WBS No - Title 
 Project Title

Milestone
Level Description

Regulatory
Date

Baseline
Date

Act / Fcst
Date

Comment:

2A 08/12/2015ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2)
SUBMIT FINAL REMOVAL ACTION REPORT TO REGS FOR APPROVALX530 - 

04.01.01.21.05 - SW Sed Cntls Action Implementation

Type: Regulatory Driver: Regulatory Agreement:

PAD Surface Water Sediment Controls
08/12/2015
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